COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 27/ 2020

ESTI MATE SUMVARY 09: 55: 24
CONTI D: C21221 ESTI MATE NO 0006 PROG SPEC YR 2005
PCN: 21221-BID COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 107.0 DAYS TI ME ALLOW 245 WORK DAYS
Concrete Resurfacing, Various Locations in Region 1 PERCENT TI ME; 43. 67 ORI G TI ME ALLOW 245 WORK DAYS

PRQIECT NO STAR100- 265
FY19 RESURFACI NG PREVENTI VE MAI NTENANCE

NAVE OF ROAD: 0201
PRQJECT COUNTI ES: JEFFERSON ADANS
ARAPAHCE
CONTRACTOR:
RALPH L. WADSWORTH CONSTRUCTI ON COMPANY, LLC. PAY PERI OD ENDI NG 08/ 24/ 2020 DATE TI ME STARTED 03/02/2020
166 EAST 14000 SOUTH, STE 200 DATE LET 12/ 05/ 2019 DATE WORK BEGAN 03/ 02/ 2020
DATE AWARDED 12/17/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/10/2020 DATE ACCEPTED
DRAPER UT 84020 (801)617-1753 DATE NOTI CE TO PROCEED 03/02/2020
CURRENT TOTAL TH S ESTI MATE

CURRENT PROJECT AMT: $ 3, 966, 398. 24 PARTI Cl PATI NG $  2,825,347.78 $ 348, 198. 78
AWARD PRQIECT AM: $  4,008,191.15 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 71.23% TOTAL EARNI NGS 2,825,347.78 348, 198. 78
FUNDS AVAI LABLE: $ 1,141,050.46 STOCKPILED MATERI ALS 0.00 0.00

GROSS EARNI NGS 2,825,347.78 348, 198. 78
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 60, 122. 87 0.00

SECURI TI ES ENCUVBERED 0.00 0.00

NET EARNI NGS 2,765, 224.91 348, 198. 78

LI QUI DATED DANAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0. 00 0.00

ANVOUNT DUE 2,765, 224.91 348, 198. 78

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE :;; 77777 3 745,7155.77;3 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

CAT NO0200

0005 202-00250

0010

203- 00000

0015

203- 01597

0020

208- 00035

0025

208- 00046

0030

208- 00053

0035

208- 00054

0040

208- 00056

0045

208- 00103

0050

208- 00105

0055 208-00106

ROADWAY

C21221
21221-BID
STAR100- 265
| TEM
DESCRI PTI ON
Renoval of Pavenent Marking

Uncl assi fied Excavation

Pot hol i ng

Aggregat e Bag

Pre-fabricated Concrete Washout Structure (Type 1)

Storm Drain

Storm Drain

Storm Drain

and

Renoval Di sposal

Renoval and Di sposal

Sweepi ng (Sedi ment Renoval)

of Sedi nent

of Sedi ment

COLORADO DEPARTMENT OF TRANSPORTATI ON

Inlet Protection (Type 1) (84 Inch)

Inlet Protection (Type I1)

Inlet Protection (Type I11)

ESTI MATE NO 0006

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
500. 000
SF
6. 06000
600. 000
cYy
32. 83000
20. 000
HOUR
296. 36000
722.000
LF
13. 73000
7.000
EACH
1, 343. 95000
0. 000
EACH
230. 15000
0. 000
EACH
368. 93000
0. 000
EACH
339. 66000
(Labor) 40. 000
HOUR
37. 75000
(Equi prent ) 20. 000
HOUR
104. 19000
110. 000
HOUR

135. 60000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

214.000
0. 000
214.000

0. 000
0. 000
0. 000

722.000
0. 000
722.000

4.000
0. 000
4.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

12. 000
0. 000
12. 000

8. 000
0. 000
8. 000

0. 000
3.500
3.500

Page 2

ESTI MATE RUN 08/ 27/ 2020

474.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 55: 24

AMOUNT

7,025

9,913

5,375

453.

833.

474.

.00

62

.00

06

80

.00

.00

.00

00

52

60



CONTI D: Cc21221 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21221-BID ESTI MATE RUN 08/ 27/ 2020
PRQJECT: STARL00- 265 ESTI MATE NO 0006 09: 55: 24
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00107 Renoval of Trash 15. 000 12. 000
HOUR 0. 000 0. 00
154. 71000 12. 000 1, 856. 52
0065 304-05000  Aggregate Base Course (Cl ass 5) 1, 200. 000 955. 060
TON 75. 480 5, 746. 29
76. 13000 1, 030. 540 78, 455.01
0070 304-06000  Aggregate Base Course (Cl ass 6) 200. 000 43.210
TON 0. 000 0.00
78.12000 43. 210 3,375.57
0075 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 200. 000 148. 250
TON 0. 000 0. 00
275. 00000 148. 250 40, 768. 75
0080 625-00000  Construction Surveying 1. 000 0.750
LS 0. 000 0.00
42, 250. 00000 0. 750 31, 687.50
0085 626- 00000 Mbbi |i zati on 1. 000 0. 905
LS 0. 000 0. 00
399, 001. 00000 0. 905 361, 095. 91
0090 626-01113  Public Information Management (Tier 111) 400. 000 169. 000
DAY 34. 000 2,801. 60
82. 40000 203. 000 16, 727. 20
0095 627-00008 Modi fi ed Epoxy Pavenent Marking 220. 000 0. 000
GAL 0. 000 0. 00
223. 00000 0. 000 0. 00
0100 627-00013 Paverment Marking Paint (H gh Build) 75. 000 40. 610
GAL 8. 000 667.76
83. 47000 48. 610 4,057. 48
0105 627-01010 Preforned Plastic Pavement Marking (Type 1) (Inlaid) 909. 000 0. 000
SF 0. 000 0. 00
31. 22000 0. 000 0. 00
0110 627-01011 Prefornmed Plastic Pavenment Marking (Contrast)(lnl aid) 909. 000 0. 000
SF 0. 000 0. 00

31.22000 0. 000 0. 00



CONTI D: Cc21221 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21221-BID ESTI MATE RUN 08/ 27/ 2020
PRQJECT: STARL00- 265 ESTI MATE NO 0006 09: 55: 24
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 627-02010 Preformed Pl astic Pavenent Marking (Type I1) (Inlaid) 77.000 0. 000
SF 0. 000 0. 00
33. 77000 0. 000 0. 00
0120 627-30405 Pref ormed Thernopl astic Pavenent Narking (Word- Synbol) 297. 000 0. 000
SF 0. 000 0. 00
23.58000 0. 000 0. 00
0125 627-30410 Preformed Thernopl astic Pavenent Marking (Xwal k- St op 2, 325. 000 0. 000
Li ne
) SF 0. 000 0. 00
15. 93000 0. 000 0. 00
0130 629-01110 Locate Monunents 0. 000 0. 000
HOUR 0. 000 0. 00
365. 06000 0. 000 0. 00
0135 630- 00000 *Fl aggi ng 1, 000. 000 325. 500
HOUR -7.000 -244.93
34.99000 318. 500 11, 144. 32
0140 630- 00003 *Uni formed Traffic Control 1, 000. 000 339. 250
HOUR 361. 000 39, 486. 18
109. 38000 700. 250 76,593. 35
0145 630-00006  *Uniformed Traffic Control (Vehicle) 1, 000. 000 339. 250
HOUR 361. 000 9, 873. 35
27. 35000 700. 250 19, 151. 84
0150 630- 00007 *Traffic Control Inspection 135. 000 20. 000
DAY 1. 000 328.12
328. 12000 21.000 6, 890. 52
0155 630-00012 *Traffic Control Managenent 245. 000 90. 000
DAY 24.000 22,968. 00
957. 00000 114. 000 109, 098. 00
0160 630-00015 *Uni formed Traffic Control Coordination 0. 000 0. 000
HOUR 0. 000 0. 00
27.35000 0. 000 0. 00
0165 630-80001 *Fl ashi ng Beacon (Portabl e) 0. 000 0. 000
EACH 0. 000 0. 00

492. 17000 0. 000 0. 00



CONTI D: Cc21221 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21221-BID ESTI MATE RUN 08/ 27/ 2020
PRQJECT: STARL00- 265 ESTI MATE NO 0006 09: 55: 24
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 630-80335 *Barricade (Type 3 MA) (Tenporary) 6. 000 3. 000
EACH 0. 000 0.00
98. 44000 3. 000 295. 32
0175 630-80341  *Construction Traffic Sign (Panel Size A) 84. 000 17.000
EACH 0. 000 0. 00
49. 22000 17. 000 836.74
0180 630-80342  *Construction Traffic Sign (Panel Size B) 98. 000 21. 000
EACH 0. 000 0.00
76. 55000 21.000 1, 607. 55
0185 630-80343 *Construction Traffic Sign (Panel Size O 16. 000 0. 000
EACH 0. 000 0. 00
114. 84000 0. 000 0. 00
0190 630-80344  *Construction Traffic Sign (Special) 192. 000 0. 000
SF 96. 000 1,994. 88
20. 78000 96. 000 1,994. 88
0195 630- 80355 *Portabl e Message Sign Panel 6. 000 3. 000
EACH 0. 000 0. 00
14,765. 18000 3. 000 44, 295. 54
0200 630-80358  *Advance Warning Flashing or Sequencing Arrow Panel (C 6. 000 2.000
Type
ye) EACH 0. 000 0.00
2,187.43000 2.000 4,374. 86
0205 630-80360  *Drum Channel i zi ng Devi ce 400. 000 67.500
EACH 0. 000 0. 00
43. 75000 67. 500 2,953.13
0210 630-80363  *Drum Channel i zi ng Device (Wth Light) (Flashing) 80. 000 0. 000
EACH 0. 000 0.00
54. 68000 0. 000 0. 00
0215 630-80380 *Traffic Cone 500. 000 75. 000
EACH 0. 000 0. 00
5. 47000 75. 000 410. 25
0220 630-85041 *Mobi | e Attenuat or 255. 000 55. 000
DAY 51. 000 13, 944.93

273. 43000 106. 000 28, 983. 58



CONTI D

ROADWAY

CAT NO0200

0225 632-00000

0230

700- 70010

0235

700- 70019

0240

700- 70023

0245

700- 70111

0250

700- 70380

0445

630- 86801

0450 900- 00006

CAT NO0202

0255 202-00210

0260 412-00190

C21221

STAR100- 265

Location 1:

21221-BID

| TEM
DESCRI PTI ON

*Ni ght Work Lighting

F/ A M nor Contract Revisions

F/ A Asphal t Cenent

Cost Adj ust ment

F/ A On- The-Job Trai nee

Project First Program

F/ A Erosion Control

Traffic Signal

Wat ki ns Locati on

Added Item (Dol lar)/ COVID 19 Project Suspension
Conpensati on

I-76, West of 136th Ave.

Renpval of Concrete Pavenent

Concrete Pavenent (Patching)

(Tenp) Tenporary Traffic Signals for

CAT 0200

SY

SY

CAT 0202

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

qr

1. 000

27,747.75000

265, 081. 930

1. 00000

1, 520. 000

1. 00000

3, 200. 000

1. 00000

0. 000

1. 00000

2,500. 000

1. 00000

1. 000

3, 987.50000

30, 930. 580

1. 00000

CURRENT AMT $

1, 298. 000

35. 00000

1, 298. 000

138. 00000

CURRENT AMT $

PREV QTY/
Y TH' S PERI OD
QTY TO DATE

0. 750
0. 000
0. 750

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1,725
0. 000
000

000

1,725

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0.500
0. 000
0.500

30, 930.
0. 000
580

580

30, 930.

1,863,269.26$

1, 298. 000
0. 000

1, 298. 000

1,298
0. 000
000

000

1,298

224,554.00 %

Page 6

ESTI MATE RUN 08/ 27/ 2020

98, 040.

09: 55: 24
CUMULATI VE
AMOUNT

.00
20, 810. 81

.00
0. 00

.00
0. 00

.00
1,725.00

.00
0. 00

.00
0. 00

.00
1,993.75

.00
30, 930. 58
78% 926, 189. 56

.00
45, 430. 00

.00
179, 124. 00
.00$ 224,554.00



CONTI D: Cc21221 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21221-BID ESTI MATE RUN 08/ 27/ 2020
PRQJECT: STARL00- 265 ESTI MATE NO 0006 09: 55: 24
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0203 Location 2: 1-70, Exit 304 (Bennett)

0265 202-00210 Renoval of Concrete Pavenent 1, 371. 000 1,371.000
Sy 0. 000 0. 00
35. 00000 1, 371. 000 47,985. 00
0270 202-00240 Renoval of Asphalt Mat (Pl aning) 1, 752. 000 1, 752. 000
SY 0. 000 0. 00
6. 52000 1, 752. 000 11, 423.04
0275 403-34871 Hot M x Asphalt (Grading SX) (100) (PG 76-28) 263. 000 263. 000
TON 0. 000 0. 00
137. 24000 263. 000 36,094. 12
0280 411-10255 Emul si fied Asphalt (Slow Setting) 64. 000 0. 000
GAL 0. 000 0. 00
6. 02000 0. 000 0. 00
0285 412-00190  Concrete Pavenent (Patching) 1, 229. 000 1,229. 000
Sy 0. 000 0. 00
138. 00000 1, 229. 000 169, 602. 00
0290 412-14000 Sawi ng and Seal i ng Concrete Pavenent Joints 0. 000 0. 000
LF 0. 000 0. 00
15. 55000 0. 000 0. 00
CAT 0203 CURRENT AMT $ 265,489.44 % 0.00% 265, 104. 16

CAT NO0204 Location 3: SH 121 & Chatfield Intersections

0295 202-00190 Renoval of Concrete Median Cover Material 11. 000 11. 000
SY 0. 000 0.00
58. 72000 11. 000 645. 92
0300 202-00201 Renoval of Curb 36. 000 36. 000
LF 0. 000 0.00
11. 51000 36. 000 414. 36
0305 202-00210 Renoval of Concrete Pavenent 0. 000 0. 000
SY 0. 000 0.00
35. 00000 0. 000 0.00
0310 210-00810 Reset Ground Sign 1. 000 1. 000
EACH 0. 000 0.00

312. 91000 1. 000 312.91



CONTI D: Cc21221 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21221-BID ESTI MATE RUN 08/ 27/ 2020
PRQJECT: STARL00- 265 ESTI MATE NO 0006 09: 55: 24
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0204 Location 3: SH 121 & Chatfield Intersections

0315 412-00190 Concrete Pavenent (Patching) 10. 000 10. 000
Sy 0. 000 0. 00
138. 00000 10. 000 1, 380. 00
0320 412-05002 Full Depth Repair of Concrete Pavenent 500. 000 388. 120
SF 0. 000 0. 00
169. 62000 388.120 65, 832. 91
0325 609-40031 Curb Type 4 (Section B) (Key-Way) 20. 000 20. 000
LF 0. 000 0. 00
38. 59000 20. 000 771. 80
0330 610-00030 Medi an Cover Material (Concrete) 17. 000 17.000
SF 0. 000 0. 00
41. 72000 17. 000 709. 24
CAT 0204 CURRENT AMT $ 89,044.23$ 0.00% 70, 067. 14

CAT NO0205 Location 4: US-285

0335 202-00210 Renoval of Concrete Pavenent 2, 015. 000 1,321. 000
5% 0. 000 0. 00
35. 00000 1, 321. 000 46, 235. 00
0340 206-00066 Structure Backfill (Flowable Fly Ash) 0. 000 0. 000
cY 0. 000 0. 00
207.71000 0. 000 0. 00
0345 412-00190  Concrete Pavenent (Patching) 2, 015. 000 1, 321. 000
5% 0. 000 0. 00
138. 00000 1, 321. 000 182, 298. 00
0350 412-15000 Routing and Sealing Concrete Pavenent Cracks 250. 000 126. 000
LF 0. 000 0. 00
91. 08000 126. 000 11, 476.08
CAT 0205 CURRENT AMT $ 371,365.00 % 0.00% 240, 009. 08

CAT NO0206 Location 5: 1-70, Exit 295 (Watkins)

0355 202-00210 Renoval of Concrete Pavenent 1, 326. 000 1, 326. 000
SY 0. 000 0.00
35. 00000 1, 326. 000 46, 410. 00



0360 412-00190 Concrete Pavenent (Patching)

0365 202-00210 of Concrete Pavenent

0370 412-00190 Concrete Pavenent (Patching)

Location 7: SH 177, Arapahoe Rd.

0375 202-00210 of Concrete Pavenent

0380 412-00190 Concrete Pavenent (Patching)

of Wadsworth Bl vd.

0385 202-00210 of Concrete Pavenent

0390 412-00190 Concrete Pavenent (Patching)

292 (Airpark)

0395 202-00240

0400 403-34871 Hot Mx Asphalt (Grading SX) (100)

ESTI MATE NO. 0006

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNI TS QTY TO DATE
UNI'T PRI CE
1, 095. 000 1, 095. 000
sy 0. 000
138. 00000 1, 095. 000
CAT 0206 CURRENT AMI  $ 197,520.00 $
2,664. 000 2,664. 000
SY 0. 000
35. 00000 2, 664. 000
2, 447.000 2, 447.000
sy 0. 000
138. 00000 2,447.000
CAT 0207 CURRENT AMI $  430,926.00$
32. 000 32. 000
SY 0. 000
35. 00000 32. 000
32. 000 32. 000
sy 0. 000
138. 00000 32. 000
CAT 0208 CURRENT AMI  $ 5,536.00 %
1, 700. 000 0. 000
SY 1, 446. 000
35. 00000 1, 446. 000
1, 700. 000 0. 000
sy 1, 446. 000
138. 00000 1, 446. 000
CAT 0209 CURRENT AMI $  294,100.00$
983. 000 983. 000
SY 0. 000
6. 52000 983. 000
192. 020 192. 020
TON 0. 000
137. 24000 192. 020

COLORADO DEPARTMENT OF TRANSPORTATI ON

250, 158

Page 9

ESTI MATE RUN 08/ 27/ 2020

50, 610

199, 548

00$ 5,536
00
50, 610
00
199, 548
00$ 250, 158.
00
6, 409
00
26, 352

295 (Watki ns)

09: 55: 24
CUMULATI VE
AMOUNT
.00
151, 110. 00
.00% 197,520.00
.00
93, 240. 00
.00
337, 686. 00
.00% 430,926.00
.00
1,120. 00
.00
4,416. 00

00

16

82



CONTI D:

Cc21221
21221-BID
STAR100- 265

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

Page 10
ESTI MATE RUN 08/ 27/ 2020
09: 55: 24

| TEM
DESCRI PTI ON

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0210

0405 411-10255

0410 412-11000

0415 412-14000

CAT NO0211

0420 202-00210

0425 412-00190

0430 412-14000

0435 412-19000

CAT NO0400

0440 620-00020

Location 9:

Enul sified Asphalt (Sl ow Setting)

Concrete Paverment Dowel Bar Retrofit

Sawi ng and Seal i ng Concrete Pavenent Joints

Location 10:

Renoval of Concrete Pavenent

Concrete Pavenent (Patching)

Sawi ng and Seal i ng Concrete Pavenent Joints

Hot Poured Concrete Joint Seal ant

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Sanitary Facility

1-70, Exit 292 (Airpark)

1-70, Exit 310 (Strasburg)

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
51. 000
GAL
6. 02000
150. 000
EACH
61. 08000
6, 481. 000
LF
15. 55000
CAT 0210  CURRENT AMT $
156. 000
sy
35. 00000
156. 000
sy
138. 00000
1, 723. 000
LF
15. 55000
1, 579. 000
LF
14. 09000
CAT 0211  CURRENT AMT $
1. 000
EACH
5, 555. 00000
CAT 0400  CURRENT AMT $

PROQIECT TOTAL

CURRENT AMT $

0. 000
0. 000 0.00
0. 000 0.00

150. 000
0. 000 0. 00

150. 000 9, 162. 00

6, 481. 000
0. 000 0.00

6, 481. 000 100, 779. 55

143,010.55 % 0.00$% 142,703.53

156. 000
0. 000 0. 00

156. 000 5, 460. 00

156. 000
0. 000 0.00

156. 000 21,528. 00

1, 723. 000
0. 000 0. 00

1, 723. 000 26, 792. 65

940. 000
0. 000 0.00
940. 000 13, 244. 60

76,028.76 $ 0.00% 67, 025. 25

1. 000
0. 000 0. 00
1.000 5, 555. 00

3,966,398.24 % 348,198.78$ 2,825,347.72



